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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
03-BUT-191-6.8/8. 6 BUTTE COUNTY NEAR PARADI SE FROM 1.9 KNI FE RI VER CONSTRUCTI ON SOLANO, MATT $18, 242,000 02/14/17  100%
03-3F7604 M LES NORTH OF CLEAR CREEK BRI DGE TO 1764 SKYWAY 2707 NOTRE DAME BLVD. $17, 245,633  02/27/17 99%
ACHS- STP1- (100) $117,163 01/ 04/19
--0) Al RPORT ROAD. CH CO CA 95928 CHl QO CA 95928
REALI GN CURVES, W DEN SHOULDERS (530) 891- 6555 (530) 218- 4810 OVER RUN
03- COL- 20-31.8/32. 8 IN COLUSA, BETWEEN MARKET ST AND A TEICHERT & SON, INC. DBA $12, 760, 000 10/ 15/18 0%
03- 2F9804 BUTTE VI STA WAY. TEI CHERT CONSTRUCTI ON $0 11/08/18 0%
B1NH P020- (187) E $0 °
0 PAVEMENT REHABI LI TATI ON 400 SUNRI SE AVE, SU TE 300
ROSEVI LLE CA 95661
HA22 (916) 757- 6400
03- ED-50- 18. 5/ 0 IN EL DORADO, NEVADA, AND PLACER GOLDEN STATE BRI DGE, | NC. HARLI NE, JOE $3, 749,509 04/ 05/ 18 41%
03- 03704 COUNTI ES AT VARI OUS LOCATI ONS 3701 MALLARD DRI VE 33 DEPOT ST $2, 986,881 04/ 25/ 18 26%
BRI DGE DECK REHABI LI TATI ON COLEAX  CA 95713 $203,480 01/31/19
BENICIA CA 945101195 ’
(925) 372- 8000 (530) 682- 6224
03- ED-50- 22. 3/ 66. 5 IN EL DORADO COUNTY NEAR CAM NO FROM DOUG VEERKAMP GENERAL KOKER, JUANAH $3, 285,000 06/ 30/ 16 0%
03- 1H6904 BRAEBURN LANE TO ECHO SUM T DIR S ENG NEERI NG | NC. 3065 BLAI RS LANE $1, 752, 828 (1)85 %35 ig 53%
EVMERGENCY L. B. 2585 COLD SPRI NGS ROAD PLACERVI LLE, CA 95667
FELL & DI SPOSE THE DEAD, DYI NG & (530) 218- 4803
HAZARD TR PLACERVI LLE, CA 95667
20. 20 (530) 676- 0825
201130
03- ED- 50- 28. 8/ 39. 6 IN EL DORADO COUNTY AT POLLOCK PINES LAMON CONSTRUCTI ON KOKER, JUANAH $5, 549, 926 03/ 19/ 18 99%
03-0G7504 FROM SAVWM LL ROAD UNDERCROSSI NG TO 871 VON GELDERN WAY 11323 SANDERS DRI VE ii' ggi' ?ég 2‘11; gg; ig 100%
SQUTH FORK AMERI CAN RI VER BRI DGE RANCHO CORDOVA, CA 95742 ' '
RHVA. OVERLAY YUBA CITY CA 95991
(530) 671- 1370 (916) 416- 7612
03- ED-50- 39. 5/ 48. 7 FROM 0.2 M LES WEST OF | CE HOUSE ROAD MARTI N BROTHERS CONSTRUCTI ON $1, 832,594 08/10/18 0%
03-2F1304 TO 0.015 M LES WEST OF DI VI SI ON 8801 FOLSOM BLVD SUI TE 260 $0  09/14/18 0%
ACNH- P050- (146) E Hl G-VAY ROAD $0
-0 I NSTALL SANDTRAPS AND PULLOUTS SACRAVENTO CA 95826 SUSPENDED

(916) 381- 0911
HA42
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03- ED-50- 75. 4/ 77. 3 NORTH JUNCTI ON ROUTE 89 TO TROUT SECURI TY PAVI NG COMPANY, | NC. MONTPLAI SIR JARET $27,152, 131  01/23/ 17 61%
03-3C3804 CREEK BRI DGE 13170 TELFAIR AVE 2489 LAKE TAHCE BLVD. $18, 018,695  02/14/17 66%
ACNH P050- (39 ) VATER QUALI TY | NPROVENENTS STE 6 $109, 319 04/ 19/ 19
-0 SYLMAR ~CA 91342 SOUTH LAKE TAHOE, CA SUSPENDED
(818) 362- 9200 96150 '
HA42
(530) 682- 5837
03- ED-50-/ 0 REPLACE WASHED OUT CULVERTS AND HMA DOUG VEERKAMP, GENERAL ALTERTON, NATHAN $985, 000 04/ 07/18 0%
03- 4H3404 LI NED DI TCHES, REPAI R THE UNDERM NED ENG NEERI NG 2489 LAKE TAHCE BLVD $530, 315 04; 13; 18 54%
ROADWAY EROSI ON CONTROL ON SLOPES, 2585 COLD SPRI NGS ROAD SOUTH LAKE TAHCE, CA $2,257 11/30/18
SAWCUTTI NG PAVEMENT, S 96150
REPLACE CULVERTS, LINE DI TCH, PLACERVILLE, CA 95667 (530) 957-1110
20.20 ERCSI ON
201130
03- ED- 89-13. 5/ 14. 5 IN EL DORADO COUNTY ON ROUTE 89 FROM DON GARCI A EXCAVATI NG AND MONTPLAI SI R, JARET $1, 355,000 10/25/16  100%
03-2H4404 0.3 M LES NORTH OF SPRI NG TRACT CREEK PAVI NG, | NC. 10960 VEST Rl VER $456, 626 02; 02; 17 34%
ROAD TO 0.3 M LES SOUTH OF CASCADE  P.O. BOX 7176 STREET, SUITE 101A $0 01/03/17
ROAD DIR S EMERGENC TRUCKEE, CA 96161
REPAI R FI RE DAMAGE AND M Tl GATE S. LAKE TAHCE, CA 96158 (530) 682- 5837
20.20 SLOPE EROS
201130
03- ED- 89- 16. 0/ 16. 8 EL DORADO COUNTY ON ROUTE 89 FROM 0.2 STEWART ENG NEERI NG, | NC. ALTERTON, NATHAN $4, 405,000 06/ 14/ 17 0%
03-3H3604 M LESOUTH OF BAYVI EW CAMPGROUNDY VI STAP. O. BOX 990010 2489 LAKE TAHOE BLVD, $2,304,958 07/20/17 5204
PT TO 0.3 M LES SOUTH OF EAGLE FALLS STE 6 $10, 347 11/30/18
REDDI NG, CA 96099
CAMPGROUND DI R S SOUTH LAKE TAHOE, CA
20. 20 I NSTALL SOLDIER PI LE WALL AND 96150
' BARRI ER SLAB .
201130 (530) 957- 1110
03- ED- 193-10. 1/ 10. 1 IN EL DORADO COUNTY, NEAR GEORGETOWN, DOUG VEERKAMP GENERAL ENG | NCNANUGONDA, VEERA $370,000 05/13/11 67%
03- 2F7204 ABOUT 0.6 MLE WEST OF GRAYBAR M NE 2585 COLD SPRI NGS ROAD 3065 BLAI RS LANE $181,787 11/03/11 0,
STP- -C ) ROAD DIR S EMERGENCY F. A PLACERVI LLE. CA 95667 PLACERVI LLE, CA 95667 $0 06/23/11
-0 REPAI R EB SHOULDER AND SLOPE BELOW ' (530) 621- 0986
20. 20
201130
03- ED- 999-/0 IN EL DORADO COUNTY AT VARI QUS PHI LLI PS AND JORDAN, | NC. $848,283 09/ 18/ 18 0%
03-2H6804 LOCATI ONS ALONG ROUTES 49 AND 193 9212 FALLS OF NEUSE RD ST 221 $0 11/08/18 0%
TREE REMOVAL $0

RALEIGH NC 27615
(919) 388- 4222
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03- GLE- 162- 37. 6/ 54 IN GLENN COUNTY ABOUT 10 M LES WEST LAMON CONSTRUCTI ON GRANDY, DWAYNE $4,454,705 03/12/18  100%
2&?%?2‘21_(039) c OF ELK CREEK FROM COUNTY ROAD 307 TO 871 VON GELDERN WAY 2707 NOTRE DAME BLVD. $4, 281, Ggg 835 gg; 12 96%
0 2.8 MLES WEST OF COUNTY ROAD 302 VUBA O TY CA 95991 CHI CO, CA 95928
o COLD PLANE AC PAVEMENT & RHVA- G )
(530) 671- 1370 (530) 713- 7814
03- GLE- 162-45. 1/ 45. 1 I N BUTTE AND GLENN COUNTI ES AT T. P. A CONSTRUCTI ON, | NC. GRANDY, DWAYNE $273,330 03/13/18 83%
03- 08604 VARI QUS LOCATI ONS 2406 CLUBHOUSE DRI VE 2707 NOTRE DAVE BLVD. %221 igg f1>‘11§ g?j ig 94%
REMOVE AC, PLACE POLYESTER CONCRETE :
ROCKLIN CA 95765 O;'Sso;lggii%
(916) 919- 1624 (530) 713-
03- GLE- 162-82.0/81. 6 IN GLENN COUNTY NEAR BUTTE CITY AT  F.D. THOMAS, INC GRANDY, DWAYNE $800, 900 03/22/18 43%
03-0G5204 THE SACRAMENTO Rl VER OVERFLOW AND AT 217 BATEMAN DRI VE 2707 NOTRE DAME BLVD. 22(2)% Zgg 8‘115 %g; 12 40%
CAMPBELL SLOUCH BRI DGE. CHI CO, CA 95928 !
PAI NT TVO BRI DGES CENTRAL POINT OR 97502 (530) 715. 7614
(541) 664- 3010
03- NEV- 20- 17. 4/ 25. 8 I N NEVADA COUNTY NEAR CHI CAGO PARK AT CCFG CONSTRUCTI ON FALLBECK, CHRI S $491,419 05/10/18  100%
03- 08304 VARI OUS LOCATI ONS FROM 0.1 M LE EAST 393 MORNI NG STAR DR 138 NEW MOHAVK RD, $494, 2;2 (1)85 %; ig 100%
OF PLACER COUNTY LINE TO 0.1 MLE STE. A
SONORA  CA 95370 10/ 26/ 18
VEST OF MOUNT OLIVE R 209) 743- 4911 NEVADA CI TY, CA 95959 COVPLETED
CULVERT REPLACEMENT (209) ) (530) 682- 7746
03- NEV- 20- 159. 0/ 0 CALTRANS' NEVADA CI TY MAI NTENANCE KOCH & KOCH, | NC. FALLBECK, CHRI STOPHER $285,000 08/06/18 69%
03-1G5704 STATI ON, 10057 GOLD FLAT ROAD NEVADA P.O. BOX 909 138 NEW MOHAWK ROAD, $110, 9;3 125 8;5 12 39%
CITY, CA 95959 DIR S EMERGENCY L. B. STE B
POTABLE WATER SUPPLY LI NE PENN VALLEY, CA 95946 NEVADA CI TY, CA 95959
REPLACEMVENT .
20. 20 (530) 682- 7746
201130
03- NEV- 80- 18. 3/ 19. 3 NEAR TRUCKEE FROM POLARI S CCFG CONSTRUCTI ON CROSBY, TIM $428,810 09/28/17  100%
03- 1H2604 UNDERCROSSI NG TO DONNER PASS 393 MORNI NG STAR DR 10183 TRUCKEE Al RPORT $434, 923 18; gz; 1; 100%
| NSPECTI ON FACI LI TY ROAD
" SONORA  CA 95370 11/07/18
CONSTRUCTI ON 8" WATER SUPPLY LI NE TRUCKEE, CA 96161 COVPLETED

(209) 743- 4911
(530) 320- 6460
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03- NEV- 80-19. 0/ 19. 4 I N NEVADA COUNTY I N TRUCKEE AT THE P N P CONSTRUCTI ON | NC CROSBY, TIM $3, 375,682 02/ 12/ 18 53%
03-3F9204 DONNER PASS | NSPECTI ON FACI LI TY AND 100 CROTHER ROAD 10960 VEST RI VER ST. . $2, 151,425 03/20/18 64%
AT FLORI STON AT THE FLORI STON SAND STE 101A $0 12/26/18
APPLEGATE, CA 95703
AND SALT HOUSES £30) 885. 9360 TRUCKEE, CA 96161
REPLACE SANDHOUSE ( ) ) (530) 320- 6460
03- NEV- 80- 23. 5/ 28 IN NEVADA COUNTY ON ROUTE 80 FROM  ACME CONCRETE PAVI NG | NC. DBA WARD, DONALD $1,385,000 10/28/16  100%
03-2H4704 H NTON ROAD UC TO TRUCKEE RI VER ACPI 10960 VEST Rl VER $724, 52(2) f{g; gg; iZs 5206
BRIDGE DIR S EMERGENCY F. A. 4124 E. BROADWAY AVENUE STREET, SU TE 101A
GROOVE EXI STI NG CONCRETE PAVEMENT
SPOKANE, WA 99202 TS;JGCK:; 5232510 OVER RUN
20. 80 (916) 801-
120000
03- NEV- 80-/0 I N NEVADA COUNTY AT VAR OUS LOCATI ONS PETERSON- CHASE GENERAL CROSBY, TI M $5, 486,186 06/07/18  100%
03- 0504 REPLACE POLYESTER CONCRETE OVERLAY  ENG NEERI NG CONSTRUCTI ON, 10183 TRUCKEE Al RPORT $6, éﬁg' ggg 2‘13; gg; ig 98%
16351 CONSTRUCTI ON Cl RCLE VES RD :
IRVINE CA 92606 TE:SKEEB 22635151 OVER RUN
(949) 252- 0441 (530) 320-
03- NEV- 80-/0 IN PLACER, NEVADA, AND S| ERRA SPECI ALI ZED PAVEMENT MARKI NG, ZI NK, PHIL $10, 998,418 04/20/18  100%
03-1G1904 COUNTI ES FROM 0.2 M LE EAST OF ROUTE | NC. 33 DEPOT STREET $10, 935,161  05/16/18 0,
80/ 174 SEPARATI ON TO NEVADA STATE 11095 SWINDUSTRIAL WAY STE A COLFAX, CA 95713 $0 ﬂ); g; ig
LI NE (530) 346- 7996 OVER RUN
6" AND 8" NMETHYL METHACRYLATE TUALATIN - CR 97062
(503) 885- 0420
03- PLA-49-/0 I N PLACER, NEVADA, AND EL DORADO THE PROFESSI ONAL TREE CARE CO MONTPLAI SI R, JARET $1, 290,565 08/ 03/ 18 24%
03- 2H6504 COUNTI ES AT VARI OQUS LOCATI ONS ALONG 2828 8TH STREET 10183 TRUCKEE Al RPORT $36,500 08/31/18 3%
ROUTES 28, 89 AND 267 RD, #202 $0 02/ 15/19
TREE REMOVAL BERKELEY  CA 94710 TRUCKEE, CA 96161 SUSPENDED
(510) 549- 3954 ’
(530) 682- 5837
03- PLA-49-/0 IN PLACER, NEVADA, AND YUBA COUNTI ES THE PROFESSI ONAL TREE CARE CO FALLBECK, CHRI'S $1,512, 035 08/03/18 68%
03-2H6604 AT VARI OUS LOCATI ONS ALONG ROUTES 49 2828 8TH STREET 138 NEW MOHAVK RD. $458, 495  08/31/18 30%
$339, 745 12/14/18
AND 174 BERKELEY CA 94710 SUITE B
TREE REMOVAL. NEVADA CI TY, CA 95959

(510) 549- 3954

(530) 682- 7746
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03- PLA-65-5.0/ 6. 6 IN AND NEAR ROSEVI LLE AND ROCKLI N, FLATI RON VEST | NC JOHNSON, JEFF $34, 774,419 02/ 14/ 18 57%
03- 0H26U4 20, 146,129 03/ 05/ 18
ACNY POBS- (108) E FROM ROUTE 80 TO GALLERI A 2100 GOODYEAR RD 2520 WARREN DRI VE, $$2 Lo e o 58%
BOULEVARD/ STANDFORD RANCH RQAD. BEN G A CA 94510 SUTE A R
-0 PROVI DE AN AUXI LI ARY LANE FOR VB ROCKLI N, CA 95677
(707) 742- 6000
(530) 632- 6714
03- PLA- 65- 23. 6/ 23. 8 IN PLACER COUNTY ON ROUTE 65 FROM  ROBERT J. FRANK CONSTRUCTI ON, OULAD- DAQUD, BRAHI M $525,000 10/16/17 0%
03- 3H9404 BEAR R VER BR (#19-13) TO 0.2 MLE INC 2520 WARREN DRI VE, $57, ggg (ﬁ; i;; ig 11%
SOUTH OF BEAR RIVER BR DIR S 2806 TARMAC ROAD SUTE A
EMERGENCY F. A.
REDOING, CA 96008 ROCKLI N, CA 95677
REPAI R ERODED EMBANKMVENT & DAMAGED (916) 624- 2851
20.20 PAVENEN
201130
03- PLA- 80- 22. 0/ 33 IN AND NEAR COLFAX FROM 0.3 M LE SAK CONSTRUCTI ON LLC ZINK, PHIL $1, 148,884 04/18/18  100%
03- 3E0504 SOUTH OF WEI MAR OVERHEAD TO 0.3 M LE 4253 DULUTH AVE PO BOX 1807 $961,242 05/18/18 .,
ACl M 0803- (244)E $0 10/12/18 0
SOUTH OF | LLI NO STOMN OVERCROSSI NG COLFAX, CA 95713 11/ 19/ 18
-0 I NSTALL CULVERT LI NERS ROCKLIN CA 95765 (530) 346- 7996 COMPLETED
(916) 644- 1413
HA42
03- PLA- 80- 35. 1/ 38 I N PLACER COUNTY NEAR COLFAX FROM A TEICHERT & SON INC. DBA  CLARK, MARTIN $36, 523, 114 03/10/ 16 98%
03 1F4004 o LONG RAVINE UP TO 0.4 M LES EAST OF TEI CHERT CONSTRUCTI ON 33 DEPOT STREET, P.Q $323$§Z;8’ 329 QUOSI0 gew
4194 E) ) MAGRA ROAD OVERCROSSI NG 400 SUNRI SE AVE. BOX 1807 ’
) ) W DENI NG EASTBOUND ROADWAY
ROSEVI LLE CA 95661 OS;ZA;(EJQO:BE?B SUSPENDED
HB4N (916) 757- 6400 (916) 799-
03- PLA-80-41.4/0 I'N PLACER COUNTY NEAR GOLD RUN A. TEICHERT & SON, INC. DBA ZINK, PHIL $3,731,496 11/16/17  100%
03- 3F4804 3,146,537 11/30/17
ACI M 0804- (202) E ROADSI DE REST AREA RESTORATI ON TElI CHERT CONSTRUCTI ON PO BOX 1807 33 DEPOT $ $804 917 11/13/18 84%
0 400 SUNRI SE AVE, SUl TE 300 ST '
ROSEVI LLE CA 95661 OS;EAZ;;ZC%?”S OVER RUN
HB33 (916) 757- 6400 (530) 682-
03- PLA- 80- 50. 7/ 50. 8 I N PLACER COUNTY ON ROUTE 80 AT THE LORANG BROTHERS CONSTRUCTI ON, ZINK, PHIL $1,385,000 06/25/18  100%
03- 4H4404 WH TMORE MAI NTENANCE STATI ON WB-LT I NC. 33 DEPOT STREET iggj ggg 2519; ég; 12 48%
DIR S EMERGENCY L. B. 1175 SOUTH AUBURN STREET COLFAX, CA 95713 '
REPLACE FAI LED 72" CWP CULVERT (530) 628- 7747 OVER RUN

COLFAX, CA 95713
20. 20
201130
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03- PLA-80-54. 7/ 54. 7 IN PLACER COUNTY NEAR EM GRANT GAP LORANG BROTHERS CONSTRUCTI ON, ZI NK, PHIL $295,000 02/11/16 88%
03- 1H4904 AT PUTTS LAKE UNDERCROSSING DIR'S I NC. 33 DEPOT ST. P.O. $152,995  04/20/ 16 5206
EMERGNECY F. A. 1175 S. AUBURN STREET 1807 $0 03/01/16
REPLACE CROSS CULVERT
COLFAX, CA 95713 %gf‘ééscj?iina
20. 20 (530) 346- 8150
201130
03- PLA-80-211.0/41.5 I N PLACER COUNTY ON ROUTE 80, 0.1M LE HANSEN BROS. ENTERPRI SES ZINK, PHIL $485,000 06/25/18  100%
03-4H4504 WESTOF WB OFF TO BELL ROAD AND PLACERP. O BOX 1599 33 DEPOT STREET $259,236 09/10/18 53%
COUNTY ON ROUTE 80, 0.1 MLE E. OF EB COLFAX  CA 95713 $0 08/24/18
GRASS VALLEY, CA 95945 ’
ON FROM GOLDI R S (530) 346- 7996
REPLACE A FAI LED CULVERT
20. 20
201130
03- PLA-80-/0 IN YOLO, SACRAMENTO AND PLACER STERNDAHL ENTERPRI SES | NC. SCOTT, JEFF $3, 857,495 03/ 14/ 18 89%
03-1G1304 COUNTI ES ON ROUTE 80 FROM SOLANO 11861 BRANFORD ST. 3855 N. FREEWAY BLVD. $3, 816, 328 2‘11; ééj 12 98%
COUNTY LINE TO 0.2 M LE EAST OF RTE #120
SUN VALLEY CA 91352 11/08/18
80/ 174 SEPARATION & IN YOLO CN SACRAMENTO, CA 95834 COVPLETED
6" AND 8" THERMOPLASTI C (818) 834-8199 (916) 847-4916
03- PLA-80-/0 REPAI RS TO PAVEMENT, EMBANKNMENTS, HANSEN BROTHERS ENTERPRI SES  ZINK, PHIL $985,000 11/01/17  100%
03- 4H0104 DOWNDRAI NS, ELECTRICAL CONDUI T, AC PO BOX 1599 33 DEPOT STREET $462, Ggg 85; gg; ig 47%
DI KE, AND | NSTALLATI ON OF CULVERT GRASS VALLEY. CA 95945 COLFAX, CA 95713
LI NER. TRAFFI CCONTROL AND C ’ (530) 682- 7747 OVER RUN
REPAI R ERODED EMBANKMVENTS
20. 20
201130
03- PLA-193-9.8/9. 8 I N PLACER COUNTY ON ROUTE 193 TEI CHERT CONSTRUCTI ON, DBA A. OULAD- DAOUD, BRAHI M $325,000 02/09/17  100%
03- 2H9704 APPROXI MATELY 0.06 M LES EAST OF TEI CHERT & SON, | NC. 2520 WARREN DRI VE, $229, 5;(3) 835 gg; 1; 100%
TAYLOR ROAD DIR S EMERGENCY F. A 4401 DULUTH AVE. SUTE A
REPLACE CULVERT ROCK
ROCKLI N, CA 95765 916"'6'2\';1 22525677
20. 20 (916) 624-
201130
03- SAC-5-33.1/0 NEAR SACRAMENTO AT 0.3 M LE NORTH OF FBD VANGUARD CONSTRUCTI ON SCOTT, JEFF $1, 641,888 07/30/ 18 51%
03- 4F4004 Al RPORT BOULEVARD OVERCROSSING (WM 550 GREENVI LLE ROAD 3855 N. FREEWAY BLVD. $1, 221,546 08/31/18 74%
ACI M 005- (350)E STATI ON #1920 $941, 972 12/ 24/ 18
-- LI VERMORE CA 94550
0 VEEI GH | N MOTI ON REPAI RS AND SACRAMENTO, CA 95834

(925) 245- 1300
Hado (916) 847- 4916
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03- SAC-5-/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER PAVE- TECH | NC. DAYOUB, BASHAR $4,393,796 03/19/18 97%
03-1G1204 AND YOLO COUNTI ES AT VAR OUS 2231 LA M RADA DRI VE 2777 DEL MONTE $4, 341, 3;3 %; g% 12 77%

OO VISTA CA 92081 W SACRAVENTO,  CA 95691 11/07/18

6" AND 8" THERMOPLASTI C (760) 727 8700 (916) 801- 9674 COVPLETED
03-SAC-12-/.4 I N SACRAMENTO AND SOLANO COUNTI ES | N CERTI FI ED COATI NGS COMPANY SCHNEI DER, JOLI E $15,347,560 09/28/17 33%
03-3F5704 AND NEAR RI O VI STA AT THE SACRAMENTO2320 CORDELI A RD 324 CAMPUS LANE, $7,812,376 10/ 27/17 51%
ACNH PO12- (123) E RI VER BRI DGE 23. 0024 U TE T $698,549 07/ 06/ 20
--0) FAl RFI ELD CA 94534

PAI NT BRI DGE (707) 639- 4414 FAI RFI ELD, CA 94534

(510) 377- 4171

03- SAC-50-12.1/23. 1 I N SACRAMENTO COUNTY FROM 0.6 M LES GRANI TE CONSTRUCTI ON COMPANY WARD, DONALD $9, 360, 953 02/ 08/ 18 98%
03-0Gr704 EAST OF SUNRI SE RD TO EL DORADO 4001 BRADSHAW ROAD 11323 SANDERS DRI VE $7;$f§>2,§§§ fﬁ; gg; 12 94%

COUNTY L1 NE. SACRAMENTO CA 95827 RANCHO CORDOVA, - CA 95742 ’

CCOLD PLANE AC PAVEMENT & RHVA (916) 855- 4400 (916) 801- 3478 SUSPENDED
03- SAC-50-/0 I N PLACER AND SACRAMENTO COUNTI ES AT TURNKEY CONSTRUCTI ON SERVI CES LIANG, JIE $764,916 05/10/18 53%
03-0Gr904 VARI QUS LQCATI ONS I NC 1016 N. MARKET BLVD, $590, 2;3 (1)(135 %g; ig 77%

TO REMOVE AC, PREPARE, AND TREAT 1410 FLI GHTLINE DRI VE, SU TE su TE 60 11/ 13/ 18

LI NCOLN CA 95648 SACRAMENTO,  CA 95834 COMPLETED
(916) 543- 9992 (916) 416- 5820
03- SAC-50-/23. 1 I N SACRAMENTO COUNTY ON ROUTES 50 AND DREANMBUI LDER CONSTRUCTI ON TR, PRESTON $2,200,064 06/01/18  100%
SNHO X067- (079) E 51 AT VARI OUS LCCATI ONS CcRP. LOL6W NORTH NRRKET iode 405 1150/18 8%
(079) UPGRADE METAL BEAM GUARD RAI L 1324 LAWSON LANE BLVD '
0 SACRAVENTO, CA 95834 OVER RUN

PLACENTI A CA 92870
(714) 646- 3697

State of California Department of Transportation

(916) 416- 5572

03- SAC-50-/24.6 I'N SACRAMENTO COUNTY ON | NTERSTATE 5 MYERS AND SONS CONSTRUCTI ON, LPCHOY, W NG $4, 985,000 08/30/18 100%

03- 4H7004 FROM NB OFF TO POCKET ROAD TO 4600 NORTHGATE BLVD #100 1016 N. MARKET BLVD., $2, 770,709  10/05/18 56%
RI CHARDS BL UC 24- 250RT AND ROUTE 50 SUl TE 50/ 60 $890,831  12/31/18
SACRAMENTO, CA 95834
FROM 0.1 M LE FROM ENDDI R 5161 283 9050 SACRAMENTO, CA 95834 OVER RUN
2. 20 REMOVE AND REPLACE FAI LED PCC SLABs (916)283- (530) 682- 6814

201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- SAC-51-4.0/ 0 I N SACRAMENTO COUNTY ON ROUTE 51 AT PRESTON Pl PELI NES, | NC. LEE, SUSHVA $785,000 12/05/14 0%
03- 0H2504 POST MLE 4.0 DIR S EMERGENEY F. A. 133 BOTHELO AVE 3855 N. FREEWAY BLVD, $309, 4;2 8?; gg; 12 39%
BORE AND JACK A 36' REI NFORCED STE 120
CONGRETE M LPI TAS, CA 95035
(916) 386. 1500 SACRAVENTO, CA 95834
20. 20 (916) 718- 8055
201130
03- SAC-99-28.0/2. 8 I N SACRAMENTO COUNTY ON ROUTE 99 0.1 CALI FORNI A ENG NEERI NG KALKAT, JASPAL $485,000 04/ 23/18 0%
03- 4H3804 M LES NORTH OF NB ON FR WALNUT AVE.  CONTRACTORS, | NC. 2777 DEL MONTE ST. 23 22; ég; 12 0%
DR S EMERCENCY F. A 20 HAPPY VALLEY ROAD WEST SACRAMENTO, CA
REMOVE AND REPLACE DAMAGED OVERHEAD 95691
PLEASANTON, CA 94566
20. 20 (916) 204- 6879
201130
03- SAC-99-32.5/33.5 I N SACRAMENTO COUNTY | N SACRAMENTO  TEI CHERT CONSTRUCTI ON El SSA, HANI $3, 267,559 05/ 10/ 18 61%
03- 1H3804 FROM | -5 CONNECTOR TO WEST ELKHORN 400 SUNRI SE AVE STE 300 3855 N. FREEWAY BLVD, $1, 653,233 06/07/18 50%
$412,828 12/21/18
BLVD oC ROSEVI LLE CA 95661 #120
CONSTRUCT AUXI LI ARY LANE (916) 757- 6400 SACRAMENTO, CA 95827 SUSPENDED
(916) 416- 7513
03- SAC-99-/0 I N SACRAMENTO COUNTY ON RT 51 AND 99 BAY CI TIES PAVING & GRADI NG LEE, SUSHMVA $17,796, 778 02/ 08/ 18 92%
AN X067- (077) E AT VAR OUS LOCATI ONS e 3855 N FREEWAY BLVD, P51103 090 13100115  59%
-(077) | NSTALL RAMP METERS 1450 CI VI C CT BLDG B #400 STE 120 .
0 CONCORD  CA 94520 SACRAMENTO,  CA 95834
(925) 687- 6666 (916) 718- 8055
03- SAC-220-/3 I N SACRAMENTO COUNTY ON ROUTE 220  GEORGE REED, |NC. HAMM JEFFREY $285,000 05/07/18 0%
03- 4H4004 0.1 MLES WEST OF HOWARD | SLAND P.O BOX 4760 2777 DEL MONTE STREET $0 06/12/18 0%
$0 10/ 09/ 18
DI R S EMERGENCY F. A. MODESTQ, CA 95352 W SACRAMENTO, CA 95691
COLD PLANE/ DI GOUT DAMAGED SECTI ONS (916) 508-3716
20. 20
201130
03- S| E-49-45. 1/ 45. 2 IN SI ERRA COUNTY ON ROUTE 49 GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $3,025,000 02/10/17  100%
03-2H9904 APPROXI MATELY 2.3 M LES SOUTH OF THE 1900 GLENDALE AVE 10960 WEST RI VER ST. $501, 523 %; 13; 1; 17%
49/ 89 JUNCTION DI R S EMERGENCY F. A. TRUCKEE, CA 96161
I NSTALL SOLDI ER PI LEWALL, REPAIR SPARKS, NV 89431 (530) 320- 6460
ROADVAY
20. 20

201130
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- Sl E-999-/0 IN SI ERRA COUNTY AT VARl OUS LOCATI ONS MOUNTAI N F ENTERPRI SES, INC  FALLBECK, CHRI'S $1, 461,150 08/ 10/ 18 49%
03-2H6704 ALONG ROUTES 49 AND 89. 1180 | RON PO NT ROAD #350 138 NEW MOHAVWK ROAD, $497, 164 095 12; 18 34%
TREE REMOVAL U TE B $439, 664 01/15/19
FOLSOM  CA 95630 NEVADA CI TY, CA 95959
(530) 626- 4127 ’
(530) 682- 7746
03- SUT-20-/4. 2 NEAR SUTTER FROM COLUSA COUNTY LINE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $4,218,936 05/ 30/ 18 98%
03-0G1204 TO THE SUTTER BYPASS BRI DGE 18- 0005 1764 SKYWAY 379 COLUSA AVENUE $3, 266, 925 06/ 19/ 18 7%
ACNH- P020- (182) E RAC OVERLAY VUBA O TY. CA 95991 $60, 416 11/ 26/ 18
-0 CHl QO CA 95928 530) 682- 3842
(530) 891- 6555 (530) 682-
03-VAR-12-/.4 I N SACRAMENTO COUNTY, NEAR RI O VI STA, GOLDEN STATE BRI DGE, | NC. HAMM JEFF $2, 985,000 08/13/18 10%
03- 4H6904 SACRAVENTO RI VER (RI O VI STA) BRI DGE; 3701 MALLARD DRI VE 2777 DEL MONTE STREET $1, 018, 828 825 gg; %g 34%
BR NO 23-0024 DIR S EMERGENCY F. A. VEST SACRAMENTO, CA
REPAI R DAMAGED BRI DGE BENI G A, CA 94510 95691
(925) 372- 8000 916) 508- 3719
20. 20 (916) 508-
201130
03- VAR-89-1. 8/ 16. 3 I N PLACER & EL DORADO COUNTI ES ON GRANI TE CONSTRUCTI ON COMPANY  CROSBY, TI'M $1, 385,000 09/ 24/ 18 47%
03-4H7104 ROUTE 89FROM 0.23 MLES N. OF POLE 1900 GLENDALE AVENUE 10183 TRUCKEE Al RPORT iggg gig 1%5 2;; 12 2504
CREEK ROAD | N PLACER COUNTY TO PI NE RD. SU TE 202 ’
STREET IN EL DORADO DIR S SPARKS, NV 89431 TRUCKEE, CA 96161
REPLACE FAI LED CULVERTS & OVERSI DE (530) 320- 6460
20. 20 DRAI NS
201130
03- VAR--/0 | MVEDI ATE REPAI R OF THE CULVERTS WAS A TEICHERT & SON, INC. DBA ZINK, PHL $2,135,000 12/18/17 44%
03- 4H0904 NECESSARY TO AVO D CATASTROPHI C TEI CHERT CONSTRUCTI ON 33 DEPOT ST $768,171 01/10/18 36%
$0 10/ 15/18 0
FAI LURE AND CLOSURE OF | NTERSTATE 80. PO BOX 13557 COLFAX, CA 95713
M SSI NG SECTI ONSOF CULV (530) 682- 7747
REPAI R CULVERTS AND EMBANKMVENTS SACRAMENTO, - CA 95853
20. 20
201130
03-VAR--/0 I N SACRAMENTO AND YOLO COUNTI ES AT GRANI TE ROCK COMPANY $3,961,391 08/31/18 0%
03-1F2304 VARI QUS LOCATI ONS 5225 HELLYER AVENUE $0  10/08/18 0%
ACI M 080- (245)E | NSTALL RAVP METERS $0
--0) SAN JOSE CA 95138

(408) 574- 1400
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Statement of Ongoing Contractsasof 11/20/18

11/ 28/ 18

District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-VAR--/0 IN COLUSA, GLENN, SACRAMENTO, SUTTER TRUESDELL CORPORATI ON OF CHAMBERLI N, AARON $1, 428,277 05/10/18 35%
03-0G8004 AND YUBA COUNTI ES AT VARI OUS CALI FORNI A, | NC. 2060 3RD STREET $1, 098, 123 8?; ig; 12 75%

LOCATI ONS. 1310 W 23RD STREET OROVI LLE, CA 95965

REMOVE AC, PLACE METHACRYLATE & .

TEMPE AZ 85282 (916) 996- 0601
(602) 437-1711

03- VAR--/ 0 I N NEVADA COUNTY ON ROUTE 80 FROM THE GRANI TE CONSTRUCTI ON COMPANY  STELLHORN, RANDY $2,435,000 04/25/17  100%
03- 3H2904 SODA SPRINGS OC TO PLACER COUNTY ON 1900 GLENDALE AVE. P.O. BOX 1807 $1, 593, ogg 82; gg; i; 65%

ROUTE 80 AT THE KI NGVALE UC. SPARKS. NV 89431 COLFAX, CA 95713

EMERGENCY F. A. ' (530) 330- 2725

REPLACE & REPAI R CULVERTS & REPAI R
20.20 SI NKHOL
201130
03- VAR--/ 0 I NSTALL SI GNS AND SI GN PANELS ALONG FBD VANGUARD CONSTRUCTI ON DAYOUB, BASHAR $1, 248,480 05/22/18 78%
03- 0H4904 ROUTES 51, 80, 99, 160, 244 AT 651 ENTERPRI SE COURT 2777 DEL MONTE STREET $1, 210,603 06/14/18 97%

ACST- X067- (078) E

--0

03-YOL-16-1.5/1.7

03- 3H1504

20. 20
201130

03-YOL-16-20.5/31. 6

03-0C4724

HSST- PO16- ( 041) E

--0

HB1

03- YOL-16-20. 7/ 20. 8

03-2H7704

20. 20
201130

VARI QUS LOCATI ONS THROUGHOUT
SACRAMENTO AREA
REPLACE SI GNS, SIGN LI GHTI NG

I'N YOLO COUNTY ON ROUTE 16

APPROXI MATELY 1.2 M LES VEST OF THE

COLUSA/ YOLO COUNTY LINE DIR S
EMERCGENCY L. B.
CONSTRUCT SOLDI ER PI LE WALL

I'N YOLO COUNTY NEAR ESPARTO FROM 0. 3
M LE WEST TO 0.4 M LE EAST OF COUNTY
ROAD 79 AND FROM 0.1 M LE EAST OF

PLAI NFI ELD STREET TO 0
SHOULDER W DENI NG, CURVE

I'N YOLO COUNTY ON ROUTE 16

APPROXI MATELY 0.25 M LE WEST OF
COUNTY ROAD 79 DIR S EMERGENCY F. A

REMOVE AND REI NSTALL EXI STI NG
CULVERT

LI VERVORE CA 94550
(925) 245- 1300

GOLDEN STATE BRI DGE, | NC.
3701 MALLARD DRI VE

BENI Cl A, CA 94510

O. C. JONES & SONS, |NC
1520 FOURTH STREET

BERKELEY CA 94710
(510) 526- 3424

A TEICHERT & SON, INC. DBA
TElI CHERT CONSTRUCTI ON
P. 0. BOX 15002

SACRAMENTO, CA 95851

WEST SACRAMENTO, CA
95691

RANDHAWA, AMARJI T
3951 PERFORMANCE

DRI VE, SUTE E
SACRAMENTO, CA 95838
(916) 825- 7628

YUSUFZAI ,  MOHAMVAD
TARI Q

2777 DEL MONTE STREET
VEST SACRAMENTO, CA
95691

(916) 710- 0286

TR, PRESTON

3951 PERFORMANCE DR
SUTE E

SACRAMENTO, CA 95838
(916) 416- 5572

$0 11/01/18

$8, 595,000 03/17/17  100%
$5, 430, 563 06/ 06/ 17 63%
$0 10/ 04/ 18 0

$15, 683, 703  06/19/18 25%

$2,814,094 07/13/18

$1,142, 150 04/24/19  18%

$295,000 01/11/17 0%
$131.590 05/ 05/ 17
$0 o02/14/17 %
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TOWNER BRI DGE
MECHANI CAL AND ELECTRI CAL UPGRADES

CONCORD  CA 94520
(925) 826- 5387

YUBA CITY, CA 95991
(916) 799- 5518
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03- YOL-80-5.8/5. 8 IN YOLO COUNTY ON ROUTE 80 AT YOLO GOLDEN STATE BRI DGE, |NC. LIANG, JIE $1, 985,000 06/20/17  100%
03- 3H3804 CAUSEWAY WEST (BRI DGE 22-44) DIR S 3701 MALLARD DR 1016 N. MARKET $1, 856,053 07/24/17 94%
$0 09/28/18
EMERGENCY L. B. BENIGI A CA 94510 BLVD. SUl TE 50
REPLACE APPROACH SLAB & REPAI R ’ SACRAMENTO, CA 95834
DRAI NAGE .
20. 20 (916) 416- 5820
201130
03- YOL-84-13.3/15.7 IN YOLO COUNTY ON ROUTE 84 AT LEVEE A TEICHERT & SON, INC. DBA TR, PRESTON $1,210,000 09/29/16  100%
03-2H2604 ROAD (SOUTH) TO END OF ROUTE 84 DI R S TEI CHERT CONSTRUCTI ON 3951 PERFORMANCE DR. $947, 3% ﬂ; S}l; 12 78%
EMERCENCY L. B. P. O BOX 15002 SUI TE E
REPAI R SLI POUTS
SACRAMVENTO, CA 95851 SQASGRAZ/EST?WSA 95838
20. 20 (916) 757- 6400 (916) 416-
201130
03-YOL-113-11.3/21.2 IN YOLO COUNTY | N AND NEAR WOODLAND  GRANI TE CONSTRUCTI ON COMPANY GRI FFI TH, GARRETT $11, 750, 118 06/07/18 51%
03- 0304 FROM 0.1 M LE SOUTH OF ROUTE 5/113 4001 BRADSHAW ROAD 379 COLUSA AVENUE g' gii' gg% 82; gg; 12 67%
SEPARATI ON OVERHEAD TO KNI GHTS YUBA CI TY, CA 95991 ' '
LANDI NG RI DGECUT BRI DGE SACRAMENTO - CA 95827 (530) 682- 3842
BONDED CONCRETE OVERLAY (916) 855- 4400
03- YOL-113-/ 15 IN YOLO COUNTY | N WOODLAND ON MAIN  PTM GENERAL ENG NEER! NG CHANDER, RAKESH $438,834 03/13/18 0%
03- 0H2704 STREET FROM YOLO 113 TO YOLO 5 SERVI CES, | NC. 3855 N. FREEWAY BLVD, $0 03/29/18 0%
SN;*)G X113-(035)E MODI FY S| GNAL CONTROLLERS, |NSTALL 5942 ACORN STREET STE. 120 $0 11/13/18
RIVERSI DE CA 92509 S’;ffg’*;’gg”%g’* 95834 SUSPENDED
(951) 710- 1000 (916)
03-YOL-128-3.6/3.7 IN YOLO COUNTY ON ROUTE 128 VI NTAGE PAVI NG COMPANY, INC. TR, PRESTON $283,773 01/10/17  100%
03-2H7804 APPROXI MATELY 1.1 M LES EAST OF P.O BOX 461 3951 PERFORMANCE DR. $112, 2% 8‘11; ig; 1; 100%
COUNTY ROAD 86 DI R S EMERGENCY F. A WNTERS. CA 95694 SUI TE E
REPAI R SLI POUT ’ SACRAMENTO, CA 95838 OVER RUN
20. 20 (916) 416- 5572
201130
03- YOL- 275-13.0/ 13 IN YOLO AND SACRAMENTO COUNTIES IN DMZ BU LDERS THURMAN,  ANTHONY $5, 797,800 05/ 24/ 18 52%
03-0G3104 VEST SACRAMENTO AND SACRAMENTO AT 4070 NELSON AVE, STE. A $2,967,820 06/25/18
379 COLUSA AVE $1,578,280 01/04/19 1%
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-20-1.2/1.3 IN YUBA COUNTY I N MARYSVI LLE AT THE R&R HORN, |NC. CHAVBERLI N, AARON $948,883 06/20/17 0%
03- 1H3504 DI STRI CT OFFI CE 703 B STREET. 13504 SKYPARK | NDUSTRI AL AVE 2707 NOTRE DAME BLVD. $939, 7% 82; gg; 1; 0%
| MPROVE EXI STI NG PARKI NG LOT AT
CHI CO CA 95973 ?;;:)Qgg?ozgizs
(530) 342- 8655 PLANT EST
SATI S
03- YUB-20- 1. 6/ 3. 4 I'N YUBA COUNTY | N AND NEAR MARYSVI LLE KNI FE RI VER CONSTRUCTI ON GRI FFI TH, GARRETT $1, 584, 700 05/ 22/ 18 81%
03-1Q0104 FROM BUCHANAN STREET TO 0.1 M LE EAST 1764 SKYWAY 379 COLUSA AVENUE $1, 092,911 06/ 19/ 18 67%
ACNH- P020- (183) E $11,497 01/31/19
0 OF LEVEE ROAD. CH OO CA 95928 YUBA CITY, CA 95991
o RHVA OVERLAY, DI KE, PCC | SLAND B}
(530) 891. 6555 (530) 682- 3842
03- YUB- 20- 20. 1/ 21. 6 IN YUBA AND NEVADA COUNTI ES NEAR FLATI RON VEEST | NC CHAVBERLI N, AARON $16, 197,881 05/21/18 41%
OH?S,;\HZ-LFISD?)(ZJ?)—(179) c SMARTSVI LLE FROM 0.5 M LE WEST OF 2100 GOODYEAR RD 2060 3RD STREET g, igg, 22‘11 825 (1)25 12 49%
0 MOGANNEY LANE TO MOONEY FLAT ROAD BEN G A CA 94510 OROVI LLE, CA 95965 AR
o CURVE REALI GNVENT AND SHOULDER )
(707) 742- 6000 (916) 996- 0601
HB1
03- YUB-20-/3. 3 IN AND NEAR MARYSVI LLE, ON ROUTE 20 DREAMBUI LDER CONSTRUCTI ON GRI FFI TH, GARRETT $3,433,061 03/19/18 80%
2(3:;\‘&':%(1)‘51_(013) c FROM SUTTER COUNTY LINE TO LEVEE CORP. 379 COLUSA AVENUE $2;$61$g' ggg f1>‘21§ 83; ig 60%
0 ROAD, ALSO ON ROUTE 70 FROM E STREET 1324 LAWSON LN YUBA CI TY, CA 95932 '
o BRI DGE TO 24 STREET (530) 682- 3842
UPGRADE PEDESTRI AN | NFRASTRUCTURE PLACENTI A ~ CA 92870
HB71 (714) 646- 3697
03- YUB-49-74.0/7.3 IN YUBA COUNTY ON ROUTE 49, 0.1 M LELORANG BROTHERS CONSTRUCTI ON, CATANI A, DAVI D $535, 000 09/ 24/ 18 0%
03- 4H7304 NORTH OF SLEI GHVI LLE Cl RCLE- RT. I NC. 138 NEW MOHAVK RD. 28 125 125 12 0%
DIR S EMERGENCY F. A. 1175 SOUTH AUBURN STREET SUTE B
REPAI R SLOPE DAMAGE
COLFAX, CA 95713 NEZQDQG? ;;MCA 95959
20. 20 (530) 265-
201130
03- YUB-70-7.4/13.5 IN EL DORADO, PLACER, SACRAMENTO, AND QUI MJ CONTRACTI NG I NC, SHAH, MRUDANG $1, 639,431 09/ 25/ 18 0%
236\&':388‘(1: (478) YUBA COUNTI ES AT VARI OUS LOCATIONS PO BOX 1177 2777 DEL MONTE ST 23 11/ 08/ 18 0%
g ADA CURB RAMPS, UPDATE PEDESTRI AN
0 DIXON CA 95620 VEST SACRAMENTO, CA

95691

(707) 693- 0289
(530) 682- 7172

HB71
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Statement of Ongoing Contractsasof 11/20/18 11/ 28/ 18
District 03

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
03-YUB-70-/0 I'N YUBA COUNTY ON ROUTE 70 FROM 0. 04 NORDI C | NDUSTRI ES, | NC. CGRI FFI TH, GARRETT $1, 185,000 01/02/18 0%
03- 4H1504 M LESSOUTH OF 16-0041W TO 0.01 M LE 1437 FURNEAUX ROAD 379 COLUSA AVE. $452, 2% (1)%5 géj ig 38%

NORTH OF 16- 0036W (POST M LE R7.3 TO OLI VEHURST CA 95961 YUBA CI TY, CA 95991

R9.3) DIR S EMERGENC ’ (530) 682- 3842
20. 20 REPLACE PUMPS AT THREE PUMP PLANTS
201130

Totals: Authorized Final Amt: $352, 511, 832 Completed to Date: $222, 004,452  Work ThisMonth: $21, 949, 357




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03-BUT-191-6.8/8.6 03- 3F7604
03- COL- 20- 31.8/32.8 03- 2F9804
03- ED-50-18.5/0 03- 08704
03- ED- 50- 22. 3/ 66. 5 03- 1H6904
03- ED-50-39.5/48.7 03- 2F1304
03- ED-50-75.4/77. 3 03-3C3804
03- ED- 50- 28. 8/ 39. 6 03- 0G7504
03-ED-50-/0 03- 4H3404
03- ED-89-13.5/14.5 03-2H4404
03- ED- 89- 16. 0/ 16. 8 03- 3H3604
03- ED-193-10.1/10.1 03- 2F7204
03-ED-999-/0 03- 2H6804
03- GLE- 162- 37. 6/ 54 03- 0G7604
03- GLE- 162-45.1/45.1 03- 08604
03- GLE- 162-82.0/81. 6 03- 036204
03- NEV- 20- 159. 0/ 0 03-1G5704
03- NEV- 20- 17. 4/ 25. 8 03- 038304
03- NEV- 80- 18. 3/19. 3 03- 1H2604
03- NEV-80-19.0/19.4 03- 3F9204
03- NEV- 80- 23. 5/ 28 03-2H4704
03- NEV-80-/0 03- 0504

03- NEV-80-/0 03- 1G1904
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Cnty Rt Pm

03- PLA-49-/0
03- PLA-49-/0

03- PLA-65-5.0/6.6

03- PLA- 65- 23.
03- PLA-80- 22.
03- PLA- 80- 35.
03- PLA-80- 41.
03- PLA- 80- 50.
03- PLA- 80- 54.
03- PLA-80-211.0/41.5
03- PLA-80-/0

03- PLA-80-/0

6/23.8
0/ 33
1/ 38
4/ 0
7/50.8
7/54.7

03- PLA-193-9.8/9.8
03- SAC-5-33.1/0

03- SAC-5-/0
03-SAC-12-/.4

03- SAC-50-12.1/23.1
03- SAC-50-/24.6
03- SAC-50-/23.1

03- SAC-50-/0

03- SAC-51-4.0/0
03- SAC-99-28.0/2.8

Statement of Ongoing Contracts - Index

Contract

03- 2H6604
03- 2H6504
03- 0H26U4
03- 3H9404
03- 3E0504
03- 1F4004
03- 3F4804
03-4H4404
03- 1H4904
03- 4H4504
03-4H0104
03-1G1304
03-2H9704
03- 4F4004
03-1G1204
03- 3F5704
03-0Gr7704
03- 4H7004
03- 4F6104
03- 0G7904
03- 0H2504
03- 4H3804

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
03- SAC-99-32.5/33.5 03- 1H3804 8
03- SAC-99-/0 03- 0F3514 8
03- SAC- 220-/3 03- 4H4004 8
03-SI E-49-45.1/45.2 03- 2H9904 8
03-SI E-999-/0 03-2H6704 9
03- SUT-20-/4.2 03- 0G1204 9
03-VAR-12-/ .4 03- 4H6904 9
03- VAR-89-1. 8/16. 3 03- 4H7104 9
03-VAR--/0 03- 038004 9
03-VAR--/0 03- 1F2304 9
03-VAR--/0 03- 4H0904 10
03-VAR--/0 03- 3H2904 10
03-VAR--/0 03- 0H4904 10
03-YOL-16-1.5/1.7 03- 3H1504 10
03- YOL- 16-20.5/31.6 03-0C4724 10
03- YOL- 16- 20. 7/ 20. 8 03- 2H7704 10
03- YOL-80-5.8/5.8 03- 3H3804 11
03- YOL-84-13.3/15.7 03- 2H2604 11
03- YOL-113-11.3/21.2 03- 0304 11
03- YOL- 113-/ 15 03- 0H2704 11
03-YOL-128-3.6/3.7 03- 2H7804 11
03- YOL- 275-13. 0/ 13 03- 08104 11



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Cnty Rt Pm
03- YUB- 20- 1.
03- YUB- 20- 1.
03- YUB- 20- 20
03- YUB- 20-/3
03- YUB-49- 74

Statement of Ongoing Contracts - Index

2/1.3
6/3. 4
.1/21.6
.3

.0/7.3

03- YUB-70-7.4/13.5

03- YUB-70-/0

03

Contract

03- 1H3504
03- 130104
03- 2F5904
03- 2F0804
03- 4H7304
03- 3F1304
03- 4H1504

Page
12
12
12
12
12
12
13

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE HI GHWAY

Bid + CCO
$10, 483, 659
$107, 779, 610
$6, 073, 185
$126, 129, 781
$102, 045, 597
$352, 511, 832

Statement of Ongoing Contracts-Summary

District

Work Completed ThisPeriod

Work Comp
$5, 329, 325
$63, 038, 641
$5, 674, 086
$85, 786, 407
$62, 175, 992
$222, 004, 452




Statement of Ongoing Contracts-Summary

District Work Completed ThisPeriod
03 $22, 083, 737
$22, 083, 737

Work completed this Period:
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